HSPD-12 Implementation Status Report

Updated Number of Number of Number of Number of Total Total Number of Number of Number of Number of Total Total Number of Number of Number of Number of
Date: Employees Employees Employees Employees Number of Number of Contractors Contractors Contractors Contractors Number of Number of other other other other
requiring requiring a requiring a with PIV PIV requiring requiring requiring a with PIV PIV individuals individuals individuals individuals
PIV NACI (orat | NACI (orat | completed/ credentials credentials PIV NACI (orat | NACI (orat | completed/ credentials credentials (e.g. guest (e.g. guest requiring a with
credentials* | least least adjudicated Issued to remaining to | credentials least least adjudicated Issued to remaining to | researchers) | researchers) NACI (orat | completed/
equivalent) equivalent) NACI (or Employees* | be issued to equivalent) equivalent) NACI (or Contractors be issued to requiring requiring least adjudicated
that have not | with equivalent Employees* that have not | with equivalent Contractors PIV NACI (or at | equivalent) NACI (or
previously background background previously background background credentials least with equivalent
undergone a | investigation | investigation undergone a | investigation | investigation equivalent) background background
background in process* )* background in process ) that have not | investigation | investigation
check* check previously in process )
undergone a
background
check
Dec/2007 3,312,579 186,400 1,219,296 1,906,883 8,151 3,304,428 414,535 95,534 102,016 216,985 4,315 410,220 NA NA NA NA
3,223,642 83,659
(With (With
2,253,008 58,998
Mar/2008 186,400 1,219,296 1,906,883 3,139,983 542,274 95,534 102,016 216,985 517,155 NA NA NA NA
DoD DoD 25,119
Uniformed Uniformed
Military) Military)
3,259,087 411,272
(With (With
Jun/2008 éggl,OZS 186,400 1,219,296 1,906,883 %%0881 3,139,983 559,835 95,534 102,016 216,985 106,000 453,835 NA NA NA NA
Uniformed Uniformed
Military) Military)
3,301,985 777,171
(With (With
Sepr2008 | 2293829 | 185400 | 1210206 | 1906883 | 290%° | 2847815 | 565964 | 95534 | 102016 | 216985 | 196625 | 369,339 NA NA NA NA
Uniformed Uniformed
Military) Military)
3,242,195 1,037,591
(With (With
Dec/2008 3339’305 186,400 1,219,296 1,906,883 7D%8|5710 2,204,604 571,270 95,534 102,016 216,985 276,340 294,930 NA NA NA NA
Uniformed Uniformed
Military) Military)
3,330,831 1,739,710
(With (With
Mar/2009 2,310,687 186,400 1,219,296 1,906,883 | 1,289,695 1,591,121 586,213 95,534 102,016 216,985 437,760 148,453 NA NA NA NA
DoD DoD
Uniformed Uniformed
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Military) Military)
3,436,766 2,233,851
(With (With
Jun/2009 égé&lgs 186,400 | 1219296 | 1,906,883 E’SSDGBZG 1202,915 | 598,450 95,534 102016 | 216985 | 558211 40,239 NA NA NA NA
Uniformed Uniformed
Military) Military)
3,454,698 2,874,581
(With (With
Sep/2009 3329’058 186,400 | 1219296 | 1,906,883 3331’253 580117 | 601747 95,534 102016 | 216985 | 601,747 0* NA NA NA NA
Uniformed Uniformed
Military) Military)
3,456,683 3,058,647
(With (With
0ct/2009 2620139284 186,400 | 1219296 | 1,906,883 é§é5,457 398036 | 600763 95,534 102016 | 216985 | 794,707 o* NA NA NA NA
Uniformed Uniformed
Military) Military)
3,465,990 3,421,733
(With (With
Jan/2010 3335’404 186,400 | 1219296 | 1,906,883 %gg&%“ 44,257 597 819 95,534 102016 | 216,985 | 888,254 o* NA NA NA NA
Uniformed Uniformed
Military) Military)

*Initial issuance is complete; however sustainment issuance is ongoing due to the volatile nature of the population.

Remarks: As indicated in DoD’s January 2008 Updated HSPD 12 Implementation Plan, DoD continues to improve the links between the Department’s personnel security and enterprise credentialing
processes and systems. In December 2006, DoD conducted an analysis of background investigations within DoD JPAS system. Although valuable analytical data was secured, JPAS system was
determined to not be able to meet the HSPD 12 requirements. DoD and OPM have begun an initiative to analyze and reconcile over 1M background investigation records. This effort will help improve the
fidelity of the Department’s background investigation numbers. Until this work is completed, the background investigation numbers provided in this report may not be an accurate reflection of the completed
gualifying investigations and be more a reflection of the DoD JPAS data quality received from the Military Services and Defense Agencies.

Implementation Plan Summary

Next Major Milestone:

[Planned Date of Full Implementation] (IMM/DD/YYYY] - "brief description of next major milestone™)
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Summer 2012 Complete issuance of PIV credentials to all Employees and Contractors

Ongoing—As outlined within DoD’s February 2009 Updated HSPD-12 Implementation Plan and in an effort to
improve the fidelity of the Department’s background investigation numbers, DoD and OPM began an initiative to
analyze and reconcile over 1M background investigation records which resulted in shrinking the number to
700,000. These numbers may not be an accurate reflection of the completed qualifying investigations as some
investigations may not be reported in JPAS by Military Services and Defense Agencies. The Department’s long
term effort is tightly aligned with the federal transformation initiative for background investigation
processes/procedures.

Complete adjudication or verification of background investigations for all
Employees and Contractors

Completed Complete integration of PIV credentials with logical access systems

Ongoing—In addition to HSPD-12, there are multiple laws, Executive Orders, HSPD’s, and more that affect
screening and physical access control requirements for the DoD. Implementations of physical access control
mandates have several key component dates as provided under Section 1069 of NDAA 2008—develop standards
by 1 February 2009, brief Congress by 1 August 2009, and implement by October 2010. In recognition of these
key milestone dates, the Department has drafted and placed in coordination a Directive-Type Memorandum
(DTM) which will provide interim implementation guidance to the Services and Agencies. Within 180 days of Complete integration of PIV credentials with physical access systems
signature of the DTM, the Department will formally staff a DoD Instruction that will formalize the physical access
control policy, publish the system standards, and establish the timelines for compliance. The Department expects
the October 2010 date to reflect the point of commencement of Defense-wide transition to the new standards. As
access control systems are not centrally funded, but are resourced at the local base or station level, the pending
policy documents will provide direction governing the expenditures of funds resulting in the migration or
replacement of existing systems to HSPD-12 compliance as those funds are available through the normal
planning, programming, and budgeting process by the bases and stations.

Issuing PIV credentials to all new employees and contractors as part of the
Completed on- boarding process
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Updated Date: (representing day-1 of the 3" month of each fiscal quarter, updates should be published on a publicly accessible website by the end of each quarter)
o0 Each public update should represent agency status as of the indicated date. This report should contain all historical updates thru full implementation.

Planned Date of Full Implementation:

0 This is your agency's date for full compliance as indicated in your agency/OMB mutually agreed-upon implementation plan.

Planned Total Number of NACIs (or at least equivalent) to be verified or completed and adjudicated for current employees by Oct. 27, 2007*:

0 This represents the total number of NACIs (or at least equivalent) planned for completion by October 27, 2007.

Next major milestone:

o0 Briefly describe your next major milestone and include the milestone date (e.g. 10/27/2008 - 60% of employees, contractors, and other individuals received credentials).

Number of Employees requiring PIV credentials*

0 This represents the total number of Federal employees within the agency that require PIV credentials

Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*

0 This represents the total number of Federal employees that have not previously undergone a background check.

Number of Employees requiring a NACI (or at least equivalent) with background investigation in process *

0 This represents the number of Federal employees with background investigation currently in process.

Number of Employees with completed/adjudicated NACI (or equivalent background investigation)*

0 This represents the number of Federal employees within the agency that require PIV credentials with completed/adjudicated NACI (or equivalent with background investigation).

Total Number of PIV credentials Issued to Employees*

0 This represents the number of Federal employees with PIV credentials issued. (This amount plus the “Number of Employees requiring PIV credentials” should represent the agency's full Federal workforce requiring routine access to Federal
facilities and information systems.)

Total Number of PIV credentials remaining to be issued to Employees*

0 This represents the difference between Number of Employees requiring PIV credentials and Total Number of PIV credentials Issued to Employees

Number of Contractors requiring PIV credentials

0 This represents the number of contractors within agency that require PIV credentials

Number of Contractors requiring NACIs (or at least equivalent) that have not previously undergone a background check

0 This represents the total number of contractors that have not previously undergone a background check.

Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process

O This represents the number of contractors with background investigation currently in process.

Number of Contractors with completed/adjudicated NACI (or equivalent background investigation)*

0 This represents the number of Contractors that require PIV credentials with completed/adjudicated NACI (or equivalent with background investigation).
Total Number of PIV credentials Issued to Contractors

0 This represents the number of contractors with PIV credentials issued

Total Number of PIV credentials remaining to be issued to Contractors *

0 This represents the difference between Number of Contractors requiring PIV credentials and Total Number of PIV credentials Issued to Contractors

Number of other individuals (e.g. guest researchers) requiring PIV credentials

0 This represents the number of other individuals within agency that require PIV credentials but have not yet been issued the credentials.

Number of other individuals (e.g. guest researchers) requiring NACIs (or at least equivalent) that have not previously undergone a background check
O This represents the total number of other individuals that have not previously undergone a background check.

Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process

o0 This represents the number of other individuals with background investigation currently in process.

Number of other individuals with completed/adjudicated NACI (or equivalent background investigation)*
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0 This represents the number of other individuals that require PIV credentials with completed/adjudicated NACI (or equivalent background investigation).
e Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
O This represents the number of other individuals with P1V credentials issued.



